Ste	ep Description	General	Specific	Indicative	Statutory		
		Actor(s)	Actor(s)	Timing	Deadline		
NE	NB: This is a five (5) year plan, so the year of development is Year N-1 (Year N is first year of the CIDP Plan)						
1.	Circulate CIDP guidance to sectors/	County Executive	County Finance	Month 1			
	departments		and Economic				
2.	Establish/Mobilize Technical Secretariat		Planning				
	(Finance and Economic Planning and sector						
	technical officers)						
3.	Establish/Mobilize Sector Working Groups						
	(including non-state actors)						
4.	Establish/Mobilize Sub-County/Ward Sector Committees						
5.	Sensitize incoming County Executive and						
	County Assembly in joint sessions						
6.	Carry out Orientation and Work Planning with						
	Sector/Technical teams at county, sub-county						
	and ward level	0	0 / 11/				
/.	Perform Phase 1 – Review and Analysis	County Executive	Sector Working	Month 1			
	a. Update of General County Information	and Non-State	Groups with				
	b. Review of National Plans (MTP)	Actors	guidance from				
	c. Review of Long-Term County		County Finance				
	Plans and Frameworks (Spatial,		and Economic				
	Sector, City/Municipal)		Planning				
	d. Review of Past/Previous						
	Performance – Successes,						
	Lessons and Challenges						
8.	Invite initial public views on development	County Executive	County Finance				
	challenges and expectations for the coming		and Economic				
	five years (as part of Step 7 above)		Planning				
9.	Provide public views	Citizens	Citizens/CSOs				
10.	Prepare Situation Analysis	County Executive	Sector Working	Month 2			
11.	Brief County Executive Committee on	and Non-State	Groups				
	Situation Analysis, Progress, Next Steps	Actors					

Step Description	General Actor(s)	Specific Actor(s)	Indicative Timing	Statutory Deadline
NB: This is a five (5) year plan, so the year of de	` '	` '		
12. Issue comments on Situation Analysis	County Executive	CEC	Month 2	-,
13. Incorporate comments from County Executive Committee	County Executive	Sector Working Groups		
14. Review and Sign-Off on Phase 1	County Executive	County Finance and Economic Planning		
15. Perform Phase 2 – Strategies, Programs and Projects a. Strategies b. Programmes and Projects (including National Flagships and County Core Programs/Projects) c. Cross-Sectoral and Cross-Cutting Linkages and Considerations	County Executive and Non-State Actors	Sector Working Groups	Month 3	
16. Consolidate CIDP Strategic Draft17. Brief County Executive Committee and CBEF on Strategic Draft, Progress and Next Steps	County Executive	County Finance and Economic Planning	Month 4	
18. Provide comments on Strategic Draft	County Executive	CEC/CBEF		
19. Incorporate comments from County Executive Committee and CBEF	County Executive	County Finance and Economic Planning		
20. Hold consultation with County Assembly	County Executive	Sector Working Groups		
21. Provide inputs and comment through above consultation	County Assembly	County Assembly		
22. Review and Sign-Off on Phase 2	County Executive	County Finance and Economic Planning		

Step Description	General	Specific	Indicative	Statutory	
	Actor(s)	Actor(s)	Timing	Deadline	
NB: This is a five (5) year plan, so the year of development is Year N-1 (Year N is first year of the CIDP Plan)					
23. Perform Phase 3 – Implementation Framework a. Institutional Arrangements b. Resourcing and Financing c. Monitoring and Evaluation 24. Consolidate complete CIDP draft	County Executive and Non-State Actors County Executive	Sector Working Groups County Finance	Month 5		
25. Circulate the CIDP to the County Executive Committee and CBEF		and Economic Planning			
26. Provide input and comments on the CIDP draft	County Executive	CEC/CBEF			
27. Incorporate comments from County Executive Committee and CBEF 28. Hold consultation with County Assembly Committee	County Executive	Sector Working Groups / County Finance and Economic Planning			
29. Provide inputs and comment through above consultation	County Assembly	County Assembly			
30. Prepare final pre-validation CIDP and invite stakeholder validation31. Hold stakeholder validation	County Executive	Sector Working Groups / County Finance and Economic Planning	Month 6		
32. Provide inputs and comments during stakeholder validation	Citizens	Citizens/CSOs			
33. Prepare final consolidation of CIDP from all comments34. Submit the final CIDP to the County Assembly	County Executive	County Finance and Economic Planning	Month 7		
35. Receive the CIDP and invite comments and public participation	County Assembly	County Assembly	Month 8		

Step Description	General	Specific	Indicative	Statutory
	Actor(s)	Actor(s)	Timing	Deadline
NB: This is a five (5) year plan, so the year of development is Year N-1 (Year N is first year of the CIDP Plan)				
36. Provide inputs and comments	Citizens	Citizens/CSOs		
37. Provide approval of CIDP subject to any final adjustments	County Assembly	County Assembly		
38. Perform a final consolidation of the approved CIDP	County Executive	County Finance and Economic	Month 9	
39. Submit the final CIDP to the County Assembly40. Publish and publicize the CIDP on web site for public accessibility		Planning		